
CORRES. CONTROI 

EG&G ROCKY FLATS, INC. 
ROCKY FLATS PLANT, P 0 BOX 464, GOLOEN, COLORADO 80402 0464 * (303) 966 7000 

May 13, 1994 

J. L. Pepe 
Environmental Restoration Division 
DOE/RFFO 

COST ESTIMATE FOR OPERABLE UNIT 7 LEACHATE COLLECTION INTERIM 

The purpose of this correspondence is :J provrde you a cost estimate for the above 
referenced document. Please note that this was developed with the attached 
assumptions (Attachment 1) in mind. This estimate and assumptions were transmitted to 
you informally on April 28, 1994 and forms the basis of planning for the above referenced 
document. This estimate includes costs for development of the decision document only. 
Additional costs for draft and final Title II design are not included and will be submitted at a 
later date. Attachment 2 lists issues detailing the reasons for the additional costs, and 
Attachment 3 is the proposed schedule. 

MEASURE/INTERlM REMEDIAL ACTION DECISION DOCUMENT (04395) - TPO-020-94 

costs m 
Subcontractor costs: $1 40,000 

80 hours data evaluation 
120 hours modeling 
250 hours options analysis 
500 hours conceptual design 
280 hours environmental assessment 
400 hours document preparation 
130 hours project management 
175 hours technical working group meetings 

EG&G Rocky Flats, Inc., costs: 

(Assumes 1 .O FTEs for the duration of the 
project for project management, design review, 
technical support etc.) 

Contingency: 
AUTHORIZED CLASSIF~ER Total: 
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$87,000 

227,000 
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Current Status 

Contract modification for the leachate collection Interim Measurehterim Remedial Action 
(IMARA) is underway. The Request for Proposal (RFP) for the modification has been sent 
and the proposal from the subcontractor is due May 16, 1994. 

Change control actions are on schedule. The Baseline Change Proposal (BCP) has been 
submitted to the Department of Energy (DOE) Environmental Restoration Change Control 
Board (CCB). 

A Tour of the project site is scheduled for Thursday May 12, 1994. The tour involves the 
leachate collection system and landfill closure design teams. 

Please call me as soon as possible if you have any concerns. The entire project is 
essentially critical path due to the milestone dates being imposed as a result of the dispute 
resolutio% 

Tim P. O’Rodrke 
Operable Unit 7 Project Manager 
Remediation Project Management 

TP0:tjr 

Original and 1 cc - J. L. Pepe 

Attachments: 
As Stated 



Attachment 1 

Page 1 of 2. 
94-RF-05386 

ATTACHMENT 2 

Operable Unit (OU) 7 Assumptions for Leachate Collection and Treatment Interim 
Measurehterim Remedial Action (IM/IRA) Acceleration 

The following are planning assumptions used to scope the above referenced subject. These 
assumptions will allow us to develop the IM/IRA Decision Document within a time frame that 
should be acceptable. Any violation of these assumptions may impact our ability to meet project 
milestones. 

- Schedule assumptions. No down time for Master Task Subcontract (MTS) modification 
since current scope is covered except where additional design criteria exist due to the lack 
of closure implementation. Schedule for development of a draft document for review is 
approximately four months. 

No additional field data will be required to support development of the IMARA Decision 
Document (D D) . 

No risk assessments will need to be performed for this project. All comparisons will be to 
Applicable or Relevant and Appropriate Requirements (ARARs). Significant schedule 
impacts due to ARARs finalization will not occur. 

Assume 1 .O FTEs of EG&G Rocky Flats, Inc., management and technical oversight for the 
duration of this effort. This is ncl included in the attached cost proposal and should run 
about six months including document review cycles. (appox. 960 hours) 

This document will be developed to include an evaluation of treatment options including 
current on-site treatment availability as well as portable treatment. 

If on-site capabilities for treatment exist, the Department of Energy (DOE) will prioritize the 
leachate so that no impacts from piping or other transportation issues impact the schedule. 

No other “downstream” milestones will be agreed to between DOE and the Agencies 
without consultation with project staff and until full evaluation of all options occur as a 
result of document development. 

Sediments will be allowed to be manipulated within the boundaries of the East Landfill 
Pond in order to support construction. 

Final disposition of the sediments will occur during landfill closure and, under the Corrective 
Action Management Units (CAMU) concept, be disposed of within the Present Landfill 

ARARs will be based upon current site wide benchmarks. 

Bi-weekly meetings will be scheduled and prioritized with DOE and regulatory staff to 
ensure that no significant differences impact the overall process. 

Document review times for the Environmental Protection Agency (EPA) and the Colorado 
Department of Health (CDH) will run concurrently and not exceed fifteen working days. 

Document review times for DOVRocky Flats Field Office (RFFO) and DOE Headquarters 
will run concurrently and not exceed ten working days. 
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- All agencies will prioritize this effort so that no significant delays occur as a result of failure 
to convene meetings, conduct reviews, or reach consensus on issues that may occur. 

Assumptions identified as a result of a meeting with Gail Hill and Shirlev Olinqer of DOWRFFO: 

- The water in the East Landfill Pond will need to be removed in order to install the leachate 
collection system. Water removal will be the responsibility of DOE/Environmental 
Protection Division (EPD). 

Any wetlands mitigation will be addressed by DOE/EPD and is not the responsibility of 
this project. 

The East Landfill Pond is not considered “waters of the U.S.” under section 404 of the 
Clean Water Act (CWA) and no impacts from CWA permitting issues will occur. 

Treated water and leachate from the East Landfill Pond will be piped to holding tanks not 
funded under this project or released downstream. 

- 

- 

- 
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Fragmentation of the approach to the design of the Interim MeasureAnterim Remedial Action 
(IMIIRA) for Operable Unit (OU) 7 to include a separate IM/IRA for leachate and pond water 
reduces cost efficient evaluation of the appropriateness of treatment technologies and 
optimization of their design because related activities and contaminated media are either not 
considered or not evaluated at the same level of detail. Consequently additional level of effort is 
associated with the following activities. 

Data evaluation: Review of additional data is prudent to ensure that baseline 
characterization assumptions for the leachate and pond water IM/IRA are still valid for the 
OU 7 IMARA. 

Modeling: Some model input parameters are dependent of the results of other 
components of the IM/lRA which will be definitized later. Consequently, a wider range of 
model input parameters must be considered for the leachate and pond water IM/IRA. 

parameters must be considered, model output will represent a wider range of values and 
both the options analysis and conceptual design will necessarily be broader. 
Additionally, available options for the treatment of leachate and pond water must be 
evaluated separately from the options that will be available later for the treatment of 
contaminated groundwater downgradient of OU 7. For example, storage options for 
untreated water will change after the leachate and pond water IM/IRA is developed and 
will have to be evaluated again later for groundwater. Surface and groundwater 
containmentlcollection options will also be dependent on the remedial actions chosen in 
the leachate and pond water IMARA decision document. 

and pond water IM/IRA and later for the OU 7 IM/IRA will result in some duplication of 
effort. 

* Options Analysis and Conceptual Design: Because a wider range of model input 

Environmental Assessment: Performing an environmental assessment for the leachate 

Decision Document Preparation: The level of effort associated with preparation of the 
Decision Document will increase because of the need to present rationale for deviations, 
inconsistencies, or modifications to the conceptual design of the leachate and pond water 
IM/IRA as it is incorporated into the OU 7 conceptual design. In addition, two documents 
must be prepared, reviewed, revised and resubmitted. 
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